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Abstract: The logical steps necessary to the planning and execution of 
SAGE subsystem and system tests are outlined and the various 
kinds of these tests are defined. This outline results from 
the work of a small group composed of E. C. Proehle, WE-ADES; 
R. Davis, Group 23; and C. W. Watt, Group 6k. It is intended 
to provide background for detailed test planning, which must 
be undertaken at once by Lincoln, with ADES help. The planning 
necessary for Experimental SAGE Subsector tests is similar in 
nature, and should be governed by the same logic. 
The following memo outlines the steps believed necessary for 
Test Planning and Test Conduct of subsystem and system equipment accept-
ance tests, and system operational tests. No attempt is made to define 
an organization or to assign responsibility for the work outlined. It 
is hoped that the outline presented here will be useful to ADES when 
detailed planning for the SAGE subsectors begins, and also to Divisions 
2 and 6 in the integration of planning for the Experimental Subsector. 
The logic of test planning and conduct is suggested on the attached 
diagram. 
I. DEFINITIONS 
There is no commonly understood meaning for the term "Test 
Planning" when applied to the SAGE System. A variety of almost mutually 
exclusive tests must be designed and conducted before the system can be 
said to have been "tested" and each responsible group talks about "Test 
Planning" for its own equipment or specialty. The discussion below seeks 
to find a common denominator for all test planning, and it should be 
possible to divide the planning in any field into the logical steps out-
lined. The following definitions attempt to separate the various types 
of tests that must be made in the SAGE System, and to establish some 
terms to be used later in the discussion. 
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A. Equipment Tests 
These are tests of individual black boxes in the system, 
usually done by the manufacturer (or by Lincoln for the ESS, in some 
cases) to prove that the equipment meets design specifications. 
B. Subsystem and System Equipment Tests 
These are tests designed to prove that the black boxes, when 
tied together, will work satisfactorily. An example is a radar plus a 
data transmission system tested together. This is now the beginning of 
a subsystem, and must be tested as such before phone line and associated 
terminal equipment are added. Further tests are run when this occurs, 
and when the combination is tied to the computer, further tests, imple-
mented by test programs in the computer, must be run. The subsystem 
cannot be said to have been completely integrated with the SAGE System 
until it has operated satisfactorily with live input data and with the 
computer's operational program. The latter test may be considered a 
system equipment test, for its object is not to test the ability of the 
system to do air defense but rather to test the ability of one subsystem 
(a data input channel) to work with another subsystem (the computer). 
C. Program Tests 
These are tests designed to debug and integrate the various 
subprograms making up the operational program, and to prove out and 
debug the final, operational program as adapted for a subsector. The 
sequence of steps involved in the testing of a complete operational 
program are analagous to those outlined above for the integration of 
individual black boxes into a subsystem and finally into a system. These 
tests will normally go on in parallel with subsystem and system equipment 
tests. 
D. System Operational Tests 
These are tests that are designed to show whether or not the 
system will handle aircraft as required by the operational specifications. 
This is a combined test of the system equipment, people, and the opera-
tional program. It logically follows the system equipment tests and 
program tests outlined above. 
E. Technical Planning 
This is the actual planning of what tests to do, and how to do 
them. Specialists in each of the fields defined above will do this 
technical planning for the various fields. 
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F. Administrative Planning 
This is the scheduling of men, equipment, and time required to 
do the various tests, and the implementation of these schedules. Much 
of this planning is of the same type for all of the various kinds of 
tests listed. That portion of administrative planning that is common 
should be done by a common agency, in the interests of efficiency and 
best use of manpower. 
G. Administrative Support 
This is the day-to-day implementation of the agreements already 
reached with each organization supporting the tests. It is non-technical 
assistance to the engineers who are running the tests. It removes from 
the engineers the responsibility for cutting the red tape that is inev-
itable when diverse organizations must cooperate for a common task. 
II. TEST PLANNING 
The goal of Test Planning is to provide all the necessary docu-
mentation, procedures, equipment (aircraft and test equipment), and men 
that are needed for the Job. Test planning can be divided into two main 
areas of responsibility, Technical Planning and Administrative Planning. 
A. Technical Planning 
This is the actual planning of what tests to do, and how to do 
them. The Technical Test Planners will provide a Test Plan. This will 
include: 
1. A list of Test Requirements 
a. Detailed definition of the tests to be run 
b. Limits of acceptance for the tests to be run 
2. A Test Methods Manual 
a. The methods to be used in running the tests 
b. The manpower support requirements 
c. A full complement of drawings, handbooks, documents, etc. 
d. All necessary computer test programs 
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3- A list of required Test Equipment 
a. All SAGE System equipment that is needed 
b. Full information on all special test equipment needed 
c. The aircraft support requirements 
B. Administrative Planning 
This is the preparation ahead of time of all the agreements 
with procuring agencies, all schedules, and the establishment of standard 
procedures of all sorts by which the testing group can get the equipment, 
manpower, and aircraft it needs without any lost time. The testing group 
will not be called on to do administrative planning of any sort except on 
a short term basis - namely when schedules already prepared have to be 
changed on a moment's notice; and even such changes will be covered by 
detailed procedures already formulated. Examples of things to be fully 
worked out for each SAGE Sector or Subsector include: 
1. The method to be used in filing flight plans with the CAA 
2. How to notify AMIS of the flight plans 
3« How time sharing of radar sites with the manual Air Defense 
system is to be implemented, (during the testing and in-
stallation period). Fully concurred-on procedures will be 
spelled out to the testing agency so that day-to-day 
operations will go off smoothly. 
In addition, the planning agency will arrange for the needed 
equipment, and requisition aircraft at an early date. A long lead time 
is necessary for this, especially for aircraft, as the movement of the 
proper types to designated bases is a massive problem, involving not 
only the aircraft but the personnel and maintenance facilities as well. 
The result of this administrative planning will be: 
1. A schedule of the sequence of tests, and a schedule of men 
and equipment, shoving who and what are needed, and when; 
2. Requisitions for men and equipment, given to the Air Force 
early enough for them to do something about it; 
3. A series of concurred-on procedures to be used by the 
testing agency in the day-to-day requisitioning of men 
and material. 
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III. TEST PLAN CONCURRENCE 
Once a test plan has been prepared that is satisfactory techni-
cally and is capable of being implemented, Air Force concurrence must be 
obtained. This function should be a formality if the planning has been 
well done, but it is an important step and the time interval to obtain it 
must be considered in making schedules. 
IV. TEST CONDUCT 
The conduct of the tests breaks down into the same two cate-
gories as the test planning, namely, technical operation of the tests and 
administrative support of the tests. 
A. Technical Operation 
Technical operation of the tests must be supervised. While not 
necessarily defining an actual organization, the conduct of tests will be 
discussed in terms of hypothetical individuals, the Test Director and the 
Test Engineer. The Test Director is responsible for running a prescribed 
set of tests, and conduct of each test is supervised in detail by a Test 
Engineer who reports to Test Director. 
1. Sector or Subsector Test Director's Functions 
The task required of the Test Director is to take the test plan 
received from the Planners and to realize the plan in terms of daily 
packages of equipment, time, manpower, and test programs. He determines, 
for example, the type and number of aircraft needed each day, the computer 
programs required, the operating manpower required, data recording re-
quirements, necessary external equipment, what sort of flight plan is 
required, and what radio frequencies are to be used. He then passes the 
daily teBt plans on to an Administrative Support organization where the 
detailed scheduling confirmation is done. This will result in all of the 
required equipment and manpower being available on the designated day for 
the use of the Test Engineer. 
When the test is finished the Test Director's group gathers, 
reduces, analyses, and interprets the results, to determine if require-
ments are met, and schedules future work accordingly. 
2. Subsystem and/or System Test Engineer's Functions 
The Test Engineer runs the tests on a day-to-day basis. Just 
before the test he checks on the actual availability of the equipment and 
manpower. During the test the Test Engineer provides technical supervi-
sion of the equipment, programs, and manpower being used. He keeps all 
the records of the test that are required, and will be in position after 
the test is completed to say whether or not acceptable data have been 
obtained. He vill maintain close contact with the Test Director at all 
times, and together they will determine from the data obtained whether 
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or not the test must be repeated, and whether or not additional tests 
must be scheduled. If schedule changes are necessary the Test Director 
will see that they are made and that the men, equipment and aircraft 
involved are rescheduled. 
If the test is cut short during its operation or cancelled for 
any reason, the Test Engineer must have sufficient plans on hand for 
alternate tests so that he can initiate substitutes on short notice. 
B. Administrative Support to Operations 
All detailed non-technical support for the operations of the 
tests is provided by an administrative support organization. Personnel 
in this organization need not be technically trained, but do need to 
have a clear understanding of what is being done and a complete grasp of 
the detail planning that is necessary to make such a large system as SAGE 
work as a unit. 
This group's task will be to take the detailed test plans, which 
the Test Director has organized into daily packages, and to prepare, with 
sufficient lead time and with due regard to the constant probability of 
changes being required, all of the necessary cooperation needed from the 
other organizations that are affected by the tests. 
This work may, for example, be organized, on a weekly basis. 
Each week an administrative support man will take the Test Lirector's 
plans for tests and arrange with the Air Force Support organization for 
aircraft in adequate detailed quantities at specific times on specific 
days. He will arrange with radar sites a weekly schedule that takes into 
account scheduled maintenance or changes at the sites and the need for 
sharing the use of the equipment with the manual air defense system. He 
will notify the CAA of the expected flight plans for the week, doing this 
early enough so that if flights at desired times are not approved he will 
have time to juggle day-to-day schedules. When flight plans are approved 
he will notify AMIS (Air Movement Information Service) and the Manual Air 
Defense System so that everyone affected will know that tests are to be 
run. 
It should be emphasized that the methods he uses to make these 
week-by-week arrangements will have already been determined by Adminis-
trative Planning (Section II, above). Administrative support means day-
to-day implementation of plans already made through the channels already 
set up, and with people already designated. The previous planning is 
essential if this is to proceed easily and if the tests are to run 
smoothly. 
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